
From:                                             Rob Hartman <Rob.J.Hartman@mwhglobal.com>
Sent:                                               Tuesday, February 18, 2014 3:19 PM
To:                                                  Rochlin, Kevin
Cc:                                                   Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Sco .Miller@deq.idaho.gov; Jeff
Hamilton; Marguerite Carpenter; David Heineck; Marc Bowman; Mike Steiner

Subject:                                         RE: FMC Plant OU RDRA Monthly Report #8 ‐ January 2014
A achments:                               2014‐02‐18 FMC Plant OU RDRA Order Monthly Report #8 ‐ January 2014.pdf
 
Follow Up Flag:                            Follow up
Flag Status:                                   Flagged
 
Kevin:
 
Please find attached the FMC OU RDRA Monthly Report #8 for January 2014 as required under Paragraph 55 of the FMC
Plant OU RDRA Unilateral Administrative Order reporting on the status of implementation of the Remedial Design /
Remedial Action work.  This report covers the time period from January 1 to January 31, 2014.
 
Rob Hartman
MWH Americas, Inc.
(801) 6173256
 



 

2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 

 

 
Via email 
 
February 18, 2014 
 
Kevin Rochlin 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 8 – JANUARY 2014 

FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 

 
 

Dear Mr. Rochlin, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between January 
1, 2014 and January 31, 2014. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 

 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO. 

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  

 Received last results from geotechnical testing laboratories for the samples collected 
pursuant to the Data Gap Work Plan.  The results/data and an evaluation of those data 
were presented in the Data Gap Investigation Report that was submitted on January 28, 
2014 (see item c below). 

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 

 On January 10, 2014, submitted the Extraction Zone Hydrogeologic Study Work Plan 
(EZHWP) which incorporated the revisions specified in FMC’s October 31, 2013 
responses to EPA, IDEQ and SBT comments on the EZHWP.  This EZHWP also 
included additional revisions in response to an EPA letter transmitted to FMC via email 
on December 6, 2013. 

 Received EPA approval on the Extraction Zone Hydrogeologic Study Work Plan (EZHWP) 
on February 6, 2014. 
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Mr. Kevin Rochlin 
Remedial Project Manager, Superfund Program 
February 18, 2014 
Page 2 
 

  
  
  
 

 On January 28, 2014, submitted the Data Gap Investigation Report presenting the results 
from geotechnical testing and data gap investigations performed pursuant to the Data 
Gap Work Plan. 

 Received EPA comments on the Gamma Cap Performance Evaluation Report on January 29, 
2014.   

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 

 Prepare and submit Soil Remedy - 30% Design Package by March 3, 2014.  Note that the 
Site-Wide Grading and Stormwater Design and Plans which are part of this package will be 
submitted at the Pre-final (90%) RD level. 

 Prepare and submit response to Agency comments received on January 29, 2014 on the 
Gamma Cap Performance Evaluation Report. Pursuant to EPA’s comments and 
recommendations, FMC via an email on February 12, 2014 requested a conference call 
to discuss the comments and recommendation for additional study.  EPA scheduled a 
conference call for March 6, 2014 at 9 PST / 10 MST / 12 EST.  

 Targeting mobilization for implementation of EZHWP field work in mid-March 2014 
per EPA approval of the work plan on February 6, 2014.  A firm schedule for 
mobilization to the field, based on field conditions, long-range weather forecasts, and 
subcontractor and equipment availability will be communicated to EPA when finalized. 

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 

 There are currently no unresolved delays encountered or anticipated, actual and 
anticipated modifications to the schedule are described in item f below.  

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  

a. Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 4.2 to Tables 6-1 and 6-2 of the RDWP). Revision 4.2 includes 
minor updates to reflect actual dates for submittal of the Data Gap Investigation Report 
on January 28, 2014, receipt of EPA comments on the Gamma Cap Performance 
Evaluation Report on January 29, 2014, EPA approval of the Extraction Zone 
Hydrogeologic Study Work Plan (EZHWP) on February 6, 2014 and receipt of EPA 
comments on the Gamma Cap Performance Evaluation Report on January 29, 2014. 

b. As described in the November and December 2013 UAO monthly reports, FMC 
has begun preparation of the site-wide grading and storm water management design 
and will be accelerating preparation and submittal of the Preliminary (30%) Design 
for the soil remedy. With timely EPA review and approval of these design 
submittals, site grading should commence during the 2014 construction season. Site-
wide grading that creates an integrated stormwater management system is a required 
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Mr. Kevin Rochlin 
Remedial Project Manager, Superfund Program 
February 18, 2014 
Page 3 
 

  
  
  
 

precursor to cap construction and is otherwise independent of and does not 
prejudice the final cap designs (i.e., gamma and ET caps). Schedule for these 
deliverables: 

RD Deliverable / Work Element Date 

Submit Soil Remedy - 30% Design Package; Site-Wide 
Grading and Stormwater Design and Plans will be 
submitted at the Pre-final (90%) RD level 

March 3, 2014 

EPA Comments on 30% RD Package and Site-Wide 
Grading and Stormwater Design and Plans at the Pre-
final (90%) RD level 

May 2, 2014 

Submit Final (100%) RD Package for Site-Wide Grading 
and Stormwater Design and Plans 

June 2, 2014 

EPA approval for Site-Wide Grading and Stormwater 
Design and Plans 

June 30, 2014 

Pre-Construction Inspection and Meeting July 7, 2014 

Start of Site-Wide Grading Construction July 9, 2014 

 

If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 

                                                      
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
cc: (as required under the UAO and as directed by EPA) 

Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 4.2) 

RD Deliverable/Work Element Schedule per UAO Baseline1 Planned Revised Plan Actual

Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

EPA Approval RDWP NS 10/14/2013 12/19/2013

RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013

Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA approval of GC WP NS 8/16/2013 9/5/2013

EPA approval of DG WP NS 8/16/2013 10/22/2013

PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11 to 11/13/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013 / 1/28/14

EPA Comments on GC / DG PT Reports NS 11/22/2013 / 3/28/2014 1/29/14 /

Submit Final GC / DG PT Reports 14 days or as specified by EPA 11/29/2013 4/153 / 4/11/2014

EPA approval GC / DG PT Reports NS 12/16/2014 2/17 / 4/30/2014

Submit Soil Remedy - 30% Design Package
 45 days after EPA approval of 

GC/DG PT reports
1/27/2014 3/3/2014

EPA Comments on 30% RD Package NS 3/6/2014 5/2/2014

Submit Soil Remedy Pre-Final (90/95%) RD Package
 120 days after receipt of EPA 

comments on 30% RD
5/1/2014 TBD

EPA Comments on Pre-Final RD Package NS 5/29/2014 TBD

Submit  Soil Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

6/26/2014 TBD

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 TBD

EPA Comments on RAWP Soil Remedy NS 5/29/2014 TBD

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 TBD

Bid Package Preparation - Soil Remedy NS 5/5/2014 TBD

Evaluate Bids / Recommendation NS 6/26/2014 TBD

EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 TBD

Award RA Contract 45 days after EPA approval RAWP 7/10/2014 TBD

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 TBD

Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7/28/2014 TBD

Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 3/3/2014

EPA Comments on ICIAP NS 4/28/2014 TBD

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 TBD

EPA Approval ICIAP NS 6/11/2014 TBD

Implement ICIAP Per ICIAP

1 Baseline schedule is the Planned schedule from Table 6-1 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action February 2014

Remedial Action Work Plan  - Soil Remedy

Remedial Design - Soil Remedy

Execute PTs to Support Soil Remedial Design

Performance Testing (PT) Work Plans - Soil Remedy

Remedial Design Work Plan

3 Per EPA 1/29/14 comments and recommendations on the Gamma Cap Performance Evaluation Report, 4/15/14 is the target date for FMC's response to 
EPA comments on the GCPE Report and submittal of a plan for additional study.

2 As described in item f of the November and December 2013 UAO monthly report, FMC intends to accelerate submittal of the 30% soil design to a March 
3, 2014 submittal and, assuming a review of 60 days, would have EPA comments on May 2, 2014.

Institutional Control Program

Soil Remedial Action

Remedial Contractor Procurement
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 4.2) 

RD Deliverable/Work Element Schedule per UAO
Baseline1 

Planned
Revised Plan Actual

Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 10/28 and 12/12/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 12/19/2013

EPA Approval RDWP NS 10/14/2013 12/19/2013

Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16 and 12/6/2013

Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 1/10/2014

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 2/6/2014

PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 3/15 to 5/22/2014

Submit  GW EZH Report Per GW EZH Work Plan 1/10/2014 7/24/2014

EPA Comments on GW EZH Report NS 2/7/2014 9/24/2014

Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2014 10/1/2014

EPA approval GW EZH Report NS 2/28/2014 10/29/2014

Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 

EZH Report
3/24/2014 12/12/2014

EPA Comments on 30% RD Package NS 4/21/2014 2/12/2015

Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 

30% RD
7/21/2014 4/9/2015

EPA Comments on 60% RD Package NS 8/22/2014 6/10/2015

Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 

comments on 60% RD
10/24/2014 8/5/2015

EPA Comments on Pre-Final RD Package NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

12/15/2014 11/3/2015

Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 8/5/2015

EPA Comments on RAWP NS 11/24/2014 10/6/2015

Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 11/3/2015

Bid Package Preparation Groundwater Remedy NS 10/30/2014 11/10/2015

Evaluate Bids / Recommendation NS 12/19/2014 12/15/2015

EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 12/3/2015

Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 1/19/2016

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 2/17/2016

Start of Construction 15 days after Pre-Con Meeting 4/14/2015 3/2/2016

1 Baseline schedule is the Planned schedule from Table 6-2 of the draft RDWP, August 2013.

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action February 2014

Remedial Contractor Procurement

Groundwater Remedial Action

Remedial Design Work Plan

Performance Testing (PT) Work Plans - Groundwater Remedy

Execute PTs to support Groundwater (GW) Remedial Design

Remedial Design - Groundwater Remedy

Remedial Action Work Plan  - Groundwater Remedy
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